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1 - MMIS Project Quality 

1.1 Project Summary 
 

Current Phase: Requirements Analysis/Iterative Design/Development 

Most Recent Accomplishment: Conducted Interdependencies kick-off meeting during the week of 8/19/13 

Next Major Milestone: Solution Demonstration for Contact Management – 5/14/13 

Next Payment Milestone: Benefit Plan – 11/5/13 

Biggest Project Challenges:  Lack of availability of Xerox Health Enterprise (HE) Experts to support collaboration sessions 

 Delays in design, development, and Iteration 1, 2, and 3 system testing 

 Gap tracking and process management concerns 

 Resource allocation is currently 132% 

 The current number of slipped tasks is 555 

Status Overview Re-planning Effort - Xerox delivered the new work plan framework and accompanying Power Point presentation on 8/7/13. 
The framework and presentation were reviewed with the DPHHS team in a meeting on 8/7/13. Xerox is in the process of 
conducting a deep-dive to finalize their gap estimates. There are several important items missing from the work plan 
framework (e.g. data conversion, ICD-10, waiver, etc.). Xerox plans to redeliver a more complete work plan at the end of 
August. DPHHS/PK submitted comments to Xerox on the work plan framework on 8/16/13. 
Amendment 4 – Xerox has requested to have the work plan portion of Amendment 4 removed, due to the new work plan that 
will be delivered as a result of the re-planning effort. The amendment will be executed with the ICD-10 and change from Duane 
Preshinger to Jeff Buska content, but the work plan changes will be removed. DPHHS will continue to allow Xerox to utilize the 
Baseline Start and Baseline Finish dates in the current work plan, rather than the approved Start and Finish dates, during the 
re-planning effort. The formal submission of Amendment 4 was sent to CMS on 7/11/13. MT State ITSD signed this contract 
amendment on 8/1/13. The amendment has been signed by Xerox, and is awaiting DPHHS signatures. 
Staffing Changes - Xerox announced on 7/18/13 that any Xerox MMIS DDI project resources that have not previously worked 
for the Xerox Fiscal Agent Services in Montana are employed by Cognizant, effective 8/1/13. Staff that previously worked for 
the Xerox Fiscal Agent Services in Montana will be employed by Cognizant, effective 10/1/13. Tom Olsen and Tony Franklin 
have resigned. Their last day will be 8/23/13. DPHHS approved Kimberly Price as the DDI Manager on 8/12/13. Xerox presented 
a PM Transition Plan to DPHHS on 8/16/13. This plan is currently under review by DPHHS.  

Project Status/Xerox Performance Indicator Panel Performance Indicator Panel Key 

Overall:     red 
NOTE:  The overall project status is red due to out of scope gaps not addressed, resource over-
allocation, design, development and system testing delays, gap tracking and process management 
issues, the current project SPI, the large number of slipped tasks, and the contact management 
solution demonstration not being scheduled. 

 Green: no risk identified risk 

 

 Yellow: identified risk – must be actively managed 
 

 Red: identified problem – requires mitigation Schedule:  red                            Scope:  red                                   Resources:  red 
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Project Timeline 

 

Overdue Deliverables and Interim Deliverables 
Deliverables: 
D: Glossary Update- Feature of Sharepoint (RS366) - 6/11/13 
D: Test Cases and Scripts for System Testing (MI62076) – 7/8/13 
D: I-4 - Unit Test Checklists (PI647) for DRAMS – 7/1/13 
D: I-4 - System Test Cases and Test Scripts (PI280) for DRAMS – 8/12/13 
D: Regression Test Results Complete (PI377) for Pharmacy POS Early 
Deployment – 8/6/13 
 
Interim Deliverables: 
D-I: Provider Documentation I-1 (MI0102) – 5/10/13 
D-I: System Test Results I-1 Contact Mgmt (MI75827) – 5/14/13 
D-I: System Test Results I-1 Architecture (MI66307) – 5/21/13 
D-I: Gap DSDD I-2 Benefit Plan Reports (MI2994) – 12/26/12 
D-I: Gap DSDD 1-3 Reference (MI1395) – 2/25/13 
D-I: Gap DSDD 1-3 Reference Reports (MI3004) – 2/26/13 
D-I: Gap DSDD 1-3 Member Reports (MI3020) – 2/27/13 
D-I: Gap DSDD 1-3 Member Letters (MI3012) – 2/27/13 
D-I: Base DSDD 1-3 Contact Management (MI3478) – 2/22/13 
D-I: Gap DSDD 1-3 Contact Management Letters (MI3028) – 2/22/13 
D-I: Base DSDD 1-3 Architecture (MI3486) – 2/22/13 
D-I: Gap DSDD 1-3 Claims Interfaces (MI3052) – 2/25/13 
D-I: Gap DSDD 1-3 Claims Reports (MI3060) – 2/25/13 
D-I: Base DSDD I-4 Reference (MI3774) – 5/15/13 
 

 
D-I: Base DSDD I-4 Service Auth (MI3970) – 6/7/13 
D-I: Gap DSDD I-4 Claims Letters (MI3903) – 5/21/13 
D-I: Gap DSDD I-4 Claims Payment Letters (MI4005) – 5/24/13 
D-I: Gap DSDD I-4 Claims Payment Reports (MI3998) – 5/31/13 
D-I: Gap DSDD I-4 Claims Reports (MI3896) – 5/21/13 
D-I: Gap DSDD I-4 Member (MI4083) – 5/20/13 
D-I: Gap DSDD I-4 Provider Interfaces (MI3788) – 5/20/13 
D-I: Gap DSDD I-4 Provider Letters (MI3802) – 4/15/13 
D-I: Gap DSDD I-4 Provider Reports (MI3795) – 4/11/13 
D-I: Gap DSDD I-4 Reference (MI3760) – 5/31/13 
D-I: Gap DSDD I-4 Service Auth Letters (MI3945) – 5/30/13 
D-I: Gap DSDD I-4 Service Auth Reports (MI3938) – 5/30/13 
D-I: Gap DSDD I-4 TPL EDI (MI4061) – 6/4/13 
D-I: I-4 - System Test Plan, System Test Cases and Scripts for RetroDUR – 5/10/13 
D-I: I-4 - System Test Cases and Scripts for DRAMS – 7/17/13 
D-I: System Test Results I-2 Provider (MI72001) – 7/24/13 
D-I: System Test Results I-2 Reference (MI75827) - 7/31/13 
D-I: System Test Results I-2 Contact Management (MI75827) – 8/7/13 
D-I: System Test Results I-2 EDMS (MI72001) – 7/23/13 
D-I: System Test Results I-3 POS – 7/9/13 
D-I: DSDD for Pharmacy POS (PI350) – 7/26/13 
D-I: Test Cases and Scripts for Pharmacy POS Early Deployment - 8/9/13 
 

Apr 2013

Dec 
2016

Legend

Rejected         Completed         On-Track          At Risk        Trouble Point

(Schedule as of 8-14-2013)

Feb 27
Early POS 
Implementation

Jan 20
Provider Training  
Begins

Jan 2014

June 13
Consolidated 
Requirements 
Specification 
Delivered

May 7
Provider
Solution 
Demonstration 

May 20
I-1 Performance 
Testing Begins

May 15
I-1 System 
Testing Ends 

July 21
Consolidated 
DSD Delivered

June 14
Requirements 
Traceability 
Delivered

Apr 30
Rules 
Extraction 
Complete 

June 5
UAT Begins

Feb 26
2015
Go-Live

Jan 2015

August 13
POS Early Deploy 
System Test 
Begins 

Oct 2
POS Early 
Deploy User 
Acceptance 
Test Begins

May 14
Contact Mgmt
Solution 
Demonstration 

Nov 5
Benefit Plan 
Payment 
Milestone

July 17
I-2 System
Testing Ends

July 10
I-3 System
Testing 
Begins
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1.2 Recommended Priorities for Next Reporting Period 
 

 
Risk Level Key: 
 

 Green: no risk identified risk 

 

 Yellow: identified risk – must be actively 
managed 

 

 Red: identified problem – requires 
mitigation 

 

Recommended Priorities 
Responsible 

Party 
Risk Level 

Request a change to the Resource Status Criteria Metrics in Xerox Weekly Status 
Report, based on the agreement with Xerox that the average resource allocation for 
the next 90 days should be 100%. 

Update: Discussed with Tom on May 10, 2013. An email formally requesting these 

changes was sent to Xerox on June 4, 2013. Xerox notified DPHHS on June 11, 
2013 that they plan to include these changes in their re-planning effort. Issues, 
Risks and SPI criteria metrics will need to be adjusted as well. 

Tim Peterson  yellow  
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1.3 Issues for Management Attention 

The following table presents the most critical issues on the project.  Refer to the project issue log in the DPHHS SharePoint for 
more detailed information about project issues.  

 

Issue  What’s Been Done What’s Still Needed 

1) Lack of availability of Health Enterprise (HE) 
Experts for collaboration sessions 
- When the new collaboration session 

process was implemented, Xerox 
committed that they would have a HE 
expert present in each session 

- Lack of HE knowledge in sessions generates 
numerous action items for Xerox 

- Without proper knowledge of the HE 
system, gaps cannot be properly identified 

- Xerox has indicated that they are competing 
with resources for UAT in other states, and 
will not always be able to provide a HE 
expert for sessions in Montana 

- Sessions may have to be repeated when HE 
experts are available 

- Xerox committed on 7/26/12 that an HE 
expert will be on-site for each collaboration 
session 

- No Xerox SME present for Claims (Front 
End) Gap Identification session 

- Afternoon of Tuesday, 8/7/12 was canceled 
due to lack of Xerox HE expert availability 

- There was no Xerox HE SME present for the 
Reference session on 8/13/12 or 8/14/12 

- Many questions in the Member 3 session, 

 
 
- An issue has been entered in the 

Xerox SharePoint 
- DPHHS has requested that an HE 

SME be present for each 
collaboration and design session 

- DPHHS has requested that if an HE 
SME is not able to be onsite to 
support a collaboration session, 
they participate in the meeting by 
video conference, rather than over 
the phone 

- Xerox provided a spreadsheet 
outlining the qualifications and 
areas of expertise of the SMEs that 
will be supporting the 
collaboration and design sessions 

- Xerox SMEs participated in two of 
the collaboration sessions via video 
conference the week of 9/10/12 

- Xerox provides a SME Help 
spreadsheet on a monthly basis, 
outlining the HE Experts scheduled 
for each collaboration session 

- This issue is reviewed weekly 

 
 
- Knowledgeable Xerox Health 

Enterprise SMEs on site for each 
collaboration and design session 



 

MMIS Project Quality 

 

 

MT MMIS IV&V Monthly Status Report August 21, 2013 5 

 

Issue  What’s Been Done What’s Still Needed 

week of 8/27/12, were not able to be 
answered – notably in the long term care 
portlets 

- Many questions in the Claims Adjudication 
session were unable to be answered by the 
Xerox SME. A large number of Xerox action 
items were generated to obtain answers to 
questions about HE 

- No Claims SME was present in the Claims 
Adjudication meeting that began on 
10/1/12 

- No HE Expert was present in the Care 
Management session that began on 
10/9/12 

- No HE SME was present for the Claims 
Adjudication meetings on 10/11/12 and 
10/12/12 

- The scheduled HE Expert (Sybil Pepper-
Spencer) for the Member Design session 
that began on 10/22/12 was not on video or 
on the phone until the last day of the 
session 

- The HE Expert for DSS for the session that 
began 10/29/12 has not been able to 
demonstrate the DSS or answer questions 
regarding DSS functionality. By the end of 
day 2, 47 action items had been recorded, 
with a majority of them assigned to Xerox 

- Xerox notified DPHHS on 11/2/12 that a 
SME would only be available for 1 – 2 hours 
at the end of each day for the 11/7-11/9/12 

during the Xerox Weekly Status 
meeting 
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Issue  What’s Been Done What’s Still Needed 

Claims session. This is unacceptable to 
DPHHS based on issues with past Claims 
sessions 

- Xerox notified DPHHS at 4:41 pm that due 
to travel issues, the Reference session 
would not begin until 12:30 pm on 
11/14/12.  The morning of 11/14/12, 
DPHHS was notified that the session could 
not begin until 11/15/12 

- If Xerox is unable to provide SMEs for the 2-
wide sessions, they will have great difficulty 
staffing 4-wide sessions 

- Neither the scheduled expert or alternate 
resource (Alek Szlam or Gurdial Virk) were 
in attendance for the Web Portal design 
session 

- Kirk Blackmon is supporting the Claims 
Adjudication session the week of 1/7/13, 
however he is not actively engaged. He 
responds to questions when asked, but is 
not an active participant in the session 

- No HE expert was scheduled or present for 
the Member Design session the week of 
1/14/13 

- HE experts were not able to answer many 
questions about HE functionality in the 
Claims Front End session the week of 
1/22/13 

- The scheduled expert (Kati Tabert) was not 
in attendance for the Reference design 
session the week of 1/28/13 
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Issue  What’s Been Done What’s Still Needed 

- There was no HE DDI project resource in 
attendance for the Retro DUR session the 
week of 1/28/13 

- There was no scheduled expert and no 
expert in attendance for the Care 
Management design session the week of 
2/4/13 

- There was no scheduled expert and no 
expert in attendance for the Claims 
Adjudication design session the week of 
2/11/13 

- The scheduled expert (Sibyl Pepper-
Spencer) was not in attendance for the 
Member design session the week of 
2/11/13 

- There was no scheduled expert and no 
expert in attendance for the Provider design 
session the week of 2/25/13 

- There was an expert present, Kati Tabert, 
for the Reference session the week of 
2/25/13.  Kati indicated that one of the gaps 
previously recorded in Reference were 
more appropriate for the Rules 
Management area of HE, rather than the 
Utilization Review area of HE 

- Reyne Bauman, the scheduled expert, was 
on the phone for the Claims Pricing design 
session the week of 3/18/13, but was not 
participating, resulting in a large number of 
action items 

- There was no scheduled expert for the 
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Issue  What’s Been Done What’s Still Needed 

Claims interface meeting the week of 
4/15/13, and there were HE specific 
questions that the Claims team was not 
able to answer. The Xerox SME Help 
schedule indicates "N/A" 

- There was no scheduled expert for the 
AVRS/Faxback session the week of 4/15/13, 
and there were HE specific questions that 
the AVRS team was not able to answer. 
They are planning a follow-on session to 
address questions and functionality that 
could not be addressed in this week's 
session. The Xerox SME Help schedule 
indicates "No coverage" 

- Many action items to determine HE 
functionality were recorded during the 
Reference Conversion Mapping Walk-
through on 4/22/13 

- The scheduled expert in support of the DSS 
Design session the week of 4/29/13 was on 
the phone on Monday morning, but will not 
be available to support the session for the 
remainder of the week 

- The scheduled expert in support of the 
Provider Business Rules session the week of 
4/29/13 was not available for the entire day 
on Monday, due to her time zone, and was 
not available on Tuesday 

- David Miller, the scheduled expert, was on 
the phone for the Benefit Plan design and 
configuration session the week of 5/20/13, 
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Issue  What’s Been Done What’s Still Needed 

but was not actively participating. 
- The scheduled experts participated in 

sessions by phone, but not video during the 
week of 6/3/13 

- The scheduled experts are participating in 
the session by video the week of 6/10/13 

- The scheduled expert in support of the 
Claims Pricing design review session the 
week of 7/8/13 was not available for the 
entire week, and no alternate expert was 
available to support the session 

- The scheduled expert in support of the 
Claims Pricing session the week of 7/22/13, 
Mary Lynn, was not able to answer many 
questions that came up in the session. Most 
gaps discussed had outstanding 
decisions/action items 

- The scheduled expert in support of the 
Claims Pricing session the week of 7/29/13, 
Mary Lynn, was not able to answer many 
questions that came up during the session 
and was not participating in the 
conversation. Mary Lynn was not on the line 
on Tuesday, July 29, 2013 

- There was not an HE DDI team member 
present for the RetroDUR clinical rules 
session during the week of 8/5/13 

- There was not an HE DDI team member 
present for the EHR clinical rules session 
during the week of 8/19/13 
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Issue  What’s Been Done What’s Still Needed 

2) Delay in the start and completion of system 
and extended system testing for Iteration 1 
functional areas 
- Testing was scheduled to begin on January 

31, 2013, but did not begin until March 18, 
2013 

- This impacts Provider, Contact 
Management and Architecture functional 
areas 

- Xerox experienced problems with the 
implementation of their system testing 
environment 

- Iteration 1 system and extended system 
testing tasks are not indicated on the 
slipped task report for their finish date, but 
the test execution tasks have not completed 

- Xerox is reporting completion of Iteration 1 
system testing, however the exit criteria 
defined in the system test plan have not 
been achieved 

- There are currently 8 blocked and 186 
deferred test cases in Iteration 1 system 
testing 

 
 
 

- An Issue has been entered in the 
Xerox SharePoint Issues List 

- This is discussed on a weekly basis 
in the Xerox Status meetings 

 
 
 

- Completion of iteration 1 system and 
extended system testing 

- Demonstrate completed gap 
development for current sprints as 
soon as possible 

3) Delay in the start of system and extended 
system testing for Iteration 2 functional areas 
- Testing was scheduled to begin on April 17, 

2013, and has not yet started 
- This impacts the Provider, Reference, 

Contact Management, Web Portal, 
Architecture, Benefit Plan, and EDMS 
functional areas 

 
 

- An Issue has been entered in the 
Xerox SharePoint Issues List 

- This is discussed on a weekly basis 
in the Xerox Status meetings 
 

 
 

- Completion of iteration 2 system and 
extended system testing 

- Demonstrate completed gap 
development for current sprints as 
soon as possible 
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Issue  What’s Been Done What’s Still Needed 

- Xerox experienced problems with the 
implementation of their system testing 
environment 

- Iteration 2 system and extended system 
test execution and test results tasks are 
indicated on the slipped task report for 
their start dates 

4) Delay in the start of system and extended 
system testing for Iteration 3 functional areas 
- Testing was scheduled to begin on July 10, 

2013, and has not yet started 
- Iteration 3 system and extended system 

test execution and test results tasks are 
indicated on the slipped task report for 
their start dates 

  

5) Gap tracking and process management 
concerns 
- BAs have been unable to locate a number of 

their gaps in the RTM (both the 
comprehensive RTM and RTMs by 
functional area) 

- Xerox functional teams have been unable to 
locate specific gaps in DOORS or SharePoint 
during design sessions 

- Gaps are currently being tracked in multiple 
tracking systems (DOORS and multiple 
SharePoint action item categories), making 
it difficult for BAs to locate gaps 

- Gaps have been transferred to different 
functional areas and renamed, which 
prevents tracking of the gap originally 

 
 

- An Issue has been entered in the 
Xerox SharePoint Issues List 

- Xerox is conducting a gap 
assessment to identify transferred 
gaps 

 
 

- Xerox to provide a mapping of 
renamed gaps 

- Xerox to respond to the PK 
Remaining Requirements report 
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Issue  What’s Been Done What’s Still Needed 

captured 
- Iterations have not been included on the 

RTM 
- DPHHS/PK has requested that the Gap 

Clarification and Gap Status columns from 
DOORS be added to the RSD Working View 

- Xerox delivered an email on 3/17/13, 
outlining the proposed process for defect, 
demo, and transferred gaps 

- DPHHS responded to the proposed process 
with comments on 3/27/13 

- Xerox response was received on 4/2/13 
- DPHHS responded with a question on 

4/12/13 
- Gaps in the AVRS functional area were 

reworded and renumbered without 
involvement with or notification of DPHHS 
staff 

- BAs and PMs are unable to locate many 
Gaps in the Consolidated RSD and 
Consolidated RTM 

6) System Architecture requirements for 
Commercial off-the-Shelf (COTS) products 
- Xerox is of the opinion that System 

Architecture requirements do not apply to 
the COTS products proposed to meet 
DPHHS RFP requirements 

- There is no stated exclusion in the RFP for 
products that Xerox has chosen to use to 
meet RFP requirements 

- DPHHS delivered a matrix outlining the 

 
 
- DPHHS delivered a matrix outlining 

the COTS products that are part of 
the DDI, and the system 
architecture requirements in 
question 

 
 
- DPHHS and Xerox to conduct a 

meeting to review the populated 
matrix 
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Issue  What’s Been Done What’s Still Needed 

COTS products that are part of the DDI, and 
the system architecture requirements in 
question 

- Xerox delivered the populated matrix to 
DPHHS on 6/7/13, however population of 
data for three of the COTS products is 
incomplete 

- Xerox delivered an updated matrix to 
DPHHS on 6/25/13, however the population 
of data for ImpactPro is not complete 

- DPHHS conducted and initial internal review 
of the populated matrix on 6/25/13 

- DPHHS delivered review comments to Xerox 
on the populated COTS matrix on 7/29/13 

- Xerox delivered an updated matrix, 
including the population of ImpactPro data 

7) Limited DPHHS/PK access to JIRA and 
Greenhopper  
- Access to these tools is needed for 

DPHHS/PK to have visibility to development 
progress and defect identification and 
resolution 

- Until expanded access is provided, PK has 
requested that Xerox provide defect 
metrics, per the system test plan 

- Xerox provided JIRA/Greenhopper access to 
DPHHS on 4/19/13, however the view 
provided is very limited and does not 
provide the necessary information 

- DPHHS/PK met with Xerox on 4/30/13 to 
explain the expanded access needs for 

 
 
- RQM training was provided on 

5/29/13 

 
 
- Xerox to provide expanded access to 

JIRA and Greenhopper as soon as 
possible 

- Xerox to provide defect metrics until 
appropriate access to JIRA has been 
granted 
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Issue  What’s Been Done What’s Still Needed 

Greenhopper 
- Access to RQM was provided on 4/25/13, 

and RQM training was provided on 5/29/13 
- Access to the internal implementation 

JIRA/Greenhopper was provided to DPHHS 
on 6/10/13 

- Adequate content for backlog management 
across the entire system does not appear to 
exist 

8) Xerox has indicated that there are not enough 
available local codes in HE to accommodate the 
way HE generates their procedure 
code/modifier combinations 
- HE has been built to take a procedure 

code/modifier combination and create an 
internal code (local code), behind the 
scenes, to process claims 

- There will be 12,000 internal codes that 
would need to be created 

- There are only 900 codes available because 
all others are used by HCPCS codes 

- Xerox delivered an email outlining proposed 
changes to Reference and Cross Reference 
tables in an effort to resolve the local code 
issue 

- The proposed changes do not align with 
DPHHS expectations 

- Related Reference design impacts were 
discussed on 6/18/13, however the 
discussion has not concluded and the local 
codes issue was not addressed 

 
 
 
 
- DPHHS has escalated this issue to 

Xerox management 
- Related Reference design impacts 

were discussed on 6/18/13, 
however the discussion has not 
concluded and the local codes 
issue was not addressed 

- A follow-up Reference re-design 
session was held on 7/11/13 

 
 
 
 
- Xerox architects/database architects 

to contact Tim to schedule a meeting 
to discuss the database design and 
potential limitations 
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Issue  What’s Been Done What’s Still Needed 

- Xerox has stated that this is no longer a 
design issue 

- Xerox provided a mini-ERD on 8/2/13 
- DPHHS posed questions regarding the mini-

ERD on 8/2/13 
- Xerox responded to the questions on 

8/5/13 

9) The Contact Management Solution 
Demonstration for Iteration 1 has not been 
scheduled 
- This solution demonstration was scheduled 

for completion on 5/14/13 

 
 
 
-  

 
 
 
- Xerox to schedule and conduct the 

Contact Management Solution 
Demonstration for Iteration 1 

10) Rejection of the Xerox Consolidated RSD and 
Consolidated RTM 
- The Consolidated RSD and Consolidated 

RTM were delivered to DPHHS on 5/13/13 
- DPHHS rejected these deliverables on 

5/21/13 due to the documents being 
incomplete 

 
 
- DPHHS/PK delivered review 

comments to Xerox on 6/5/13 

 
 
- Xerox to address identified 

deficiencies and redeliver documents 

11) Xerox did not request approval of the 
subcontract with Cognizant from DPHHS 
- Section 11. A. of the contract states "The 

Contractor may not assign, transfer, 
delegate or subcontract, in whole or part, 
this Contract or any right or duty arising 
under this Contract unless the Department 
in writing approves the assignment, 
transfer, delegation or subcontract in 
advance." 

 
 
- DPHHS requested verbally and by 

email, a letter from Xerox 
requesting approval of the 
subcontract by DPHHS in advance 
of the 8/1/13 transition date 

 
 
- DPHHS response to Xerox request for 

approval letter 



 

MMIS Project Quality 

 

 

MT MMIS IV&V Monthly Status Report August 21, 2013 16 

 

Issue  What’s Been Done What’s Still Needed 

- Xerox delivered a letter to DPHHS on 
8/9/13, requesting approval for the 
subcontract with Cognizant. 

- Per the letter delivered on 8/9/13, the 
subcontract was executed on 6/30/13, prior 
to the required request for approval from 
DPHHS 
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1.4 Risks for Management Attention 

The following table summarizes the most important risks for the project along with recommended actions.  Refer to the project 
risk log for more detailed information about project risks.  

 

Risk  What’s Been Done Recommendation 

1) There are currently 330 gaps in DOORS in a 
"Pending", "out of scope", "In Review", "PMO 
Review", "Discussion in Progress (DPHHS)", 
"Discussion in Progress (Xerox)", ""DPHHS 
OOS Review", or "CCB Governance Comm 
Review" status 
- Not all gaps have been entered in DOORS, 

so there may be additional pending gaps 
added in the future 

- The out of scope gaps that Xerox 
presented to DPHHS for the initial four 
functional remain unresolved 

- It is a project risk to have this large 
number of gaps for which it is unknown 
whether they will proceed to 
development 

- This impacts design and planning for 
development and testing 

 
 
 

- An Issue has been entered in the 
Xerox SharePoint Issues List 

- This risk is discussed weekly in both 
the Xerox Weekly Status meeting and 
the Weekly DDI PM meeting 

- Xerox delivered 23 out of scope gaps 
for DPHHS review on 3/8/13 

- DPHHS provided a written response 
to the Xerox out of scope gap 
spreadsheet on 3/29/13 

- Xerox delivered 19 out of scope gaps 
for DPHHS review on 4/5/13 

- DPHHS provided a written response 
to the Xerox out of scope gap 
spreadsheet on 4/12/13 

- Xerox delivered six out of scope gaps 
for DPHHS review on 4/17/13 

- DPHHS provided a written response 
to the Xerox out of scope gap 
spreadsheet on 4/25/13 

- Xerox delivered 46 out of scope gaps 
for DPHHS review on 4/30/13 

- Xerox delivered 33 out of scope gaps 
on 5/3/13 for discussion in the 

 
 
 

- The remaining out of scope gaps 
should be reviewed by the Xerox 
product review board and delivered 
to DPHHS for review 
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Risk  What’s Been Done Recommendation 

meeting scheduled for 5/8/13 
- A meeting to discuss the DPHHS 

responses delivered on 3/29/13 (23) 
and 4/12/13 (19) to the out of scope 
gaps was held on 5/8/13, but there 
has been no resolution on the 
outstanding gaps 

- A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 5/28/13 

- A gap scope review meeting with 
DPHHS/PK and Xerox was conducted 
on 6/13/13 

- Internal DPHHS/PK meetings to 
review and comment on OOS gaps 
were conducted on 6/14/13 and 
6/17/13 

- Project Governance - OOS Gap 
meetings with DPHHS, PK and Xerox 
were conducted on 6/26/13 and 
7/11/13 

- An internal DPHHS/PK meeting to 
review and comment on OOS gaps 
was conducted on 7/15/13 

- Xerox delivered 72 out of scope gaps 
for DPHHS review on 7/27/13 

- DPHHS submitted comments to 
Xerox on the 72 out of scope gaps on 
8/13/13 

2) Xerox is deferring unfinished sprint 
functionality to later iterations 
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Risk  What’s Been Done Recommendation 

- Delays in the planning for and completion 
of functionality in sprints, is causing 
functionality to be deferred to later sprints 

- Iteration spreadsheets indicate that 
functionality is being deferred to later 
iterations than originally planned 

- All Claims Pricing and Claims Adjudication 
functionality planned for Iteration 3 has 
been deferred to a later iteration 

- The number of planned actual system test 
cases for execution in Iteration 2 is 55 

- 933 I-2 system test cases were delivered to 
DPHHS for review 

- The number of planned actual extended 
system test cases for execution in Iteration 
2 is zero 

- 959 I-2 extended system test cases were 
delivered to DPHHS for review 

- Xerox has not previously used the Agile 
methodology to implement an MMIS 

- An Issue has been entered in the 
Xerox SharePoint Issues List 

- Monitor and discuss progress with 
Xerox often and adjust approach and 
processes as necessary 

3) Xerox has requested an abbreviated UAT for 
IMAR 
- Optum has indicated dependencies on 

design and data that will not allow for a 6-
month UAT for IMAR 

- The RFP requires a 6-month UAT timeframe 
- Making an exception for one COTS product 

sets a precedent for others 

 
 
- A meeting was conducted with 

Xerox, DPHHS and Optum 

 
 
- Xerox to present a plan to DPHHS for 

review 

4) Xerox has proposed the "swap" of the IFADS 
random sampling functionality for an IFADS LTC 
module 
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Risk  What’s Been Done Recommendation 

- Xerox would like to move random sampling 
to the DSS 

- Xerox offered to replace the effort that 
would have been spent on developing 
random sampling in IFADS, with the IFADS 
LTC module 

- DPHHS does not believe that the DSS will 
meet their random sampling requirements 
and wants this functionality provided in 
IFADS, as originally proposed by Xerox 

- This issue is discussed during the 
weekly DDI PM meeting 

- A meeting was held to discuss this 
issue on 8/8/13 

- Xerox to propose a solution to meet 
the DPHHS random sampling 
requirements 

5) Concerns with existing legacy data related to 
Provider that is either incomplete, inaccurate or 
not present in the legacy MMIS and may impact 
the MMIS DDI  
- Many Provider SSNs, affiliations, ownership, 

and service locations are either incomplete, 
inaccurate or not present in the legacy 
MMIS 

- SSN will be required for CMS certification of 
HE 

- There are many other missing provider data 
elements that will be essential for proper 
functionality of the HE system 

 
 
 
 
- Internal DPHHS discussion was 

held on 7/8/13 
- Further research is being 

conducted by DPHHS 

 
 
 
 
- DPHHS to submit documented 

concerns to Xerox 
- Xerox to propose a plan to ensure 

that comprehensive provider data 
will be populated in HE 

6) Concerns that HE 2.0 will not be considered in 
the Xerox re-planning effort 
- Amendment 2, incorporating HE 2.0, was 

signed by DPHHS and Xerox effective 1/3/13 
- On June 21, 2013 DPHHS notified Xerox that 

they are expecting the delivery of the HE 
2.0 solution for Montana 

- DPHHS received a letter from Xerox on July 

 
 
- This issue was discussed in a 

meeting with DPHHS and Xerox on 
7/30/13 

 

 
 
- DPHHS to conduct additional internal 

discussions regarding HE 2.0 
concerns 
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Risk  What’s Been Done Recommendation 

9, 2013 responding to the State's 
expectations for HE 2.0 

- The letter received from Xerox indicates 
that Xerox is planning to provide the NH 
solution, which is built on the 1.0 
framework, to Montana, and that only 
some 2.0 functionality will be provided 

- Meetings were held with Faiyaz Shakari and 
DPHHS on 7/30/13 and 8/13/13 to discuss 
the proposed Xerox plan for HE 2.0 delivery 

7) Possible attrition of Xerox staff transitioned 
to Cognizant 
- On 7/18/13 Xerox announced that staff 

hired to work on the Montana DDI project, 
that did not previously work for the fiscal 
agent, will be transitioned to Cognizant 
employees effective 8/1/13 

- On 7/25/13 Xerox announced that hired to 
work on the Montana DDI project, that did 
not previously work for the fiscal agent, will 
be transitioned to Cognizant employees 
effective 8/1/13 

- The intellectual property remains the 
property of Xerox 

- There is a risk that essential Montana DDI 
team members will leave Xerox due to this 
transition 

- This transition should exclude named 
project staff, however Chris Bertelson and 
Gigi Pasqual have be transitioned to 
Cognizant 

 
 
- A Risk has been entered in the 

Xerox SharePoint Issues List 
- Xerox submitted a PM Transition 

plan to DPHHS on 

 
 
- DPHHS to comment on the Xerox PM 

Transition Plan 
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Risk  What’s Been Done Recommendation 

- Tony Franklin and Tom Olsen have resigned 
from Xerox 

8) Risk to the early implementation of POS 
- POS is schedule for early implementation on 

2/27/14 
- POS system test is scheduled to begin on 

8/13/13 
- POS development is delayed 
- The current POS SPI is .51 

 
- This issue is discussed during the 

weekly Xerox status meeting 
 

 
- Xerox to articulate the POS delays 

and present a plan to remedy the 
delay 

9) The contractually agreed go-live date is at 
risk 
- Xerox has halted development, unit test, 

and system test due to changes in their 
technology stack 

- Xerox is currently undergoing a re-planning 
effort 

- Xerox delivered a Work Breakdown 
Structure to DPHHS on 8/7/13 

- Many key elements are missing from this 
WBS (e.g. data conversion, ICD-10, waiver, 
etc.) 

- Xerox is in the process of conducting a 
deep-dive to finalize their gap estimates 
and plans to redeliver a more complete 
work plan at the end of August. 

 
 
- A risk has been entered in the 

Xerox SharePoint 
- This issue is discussed during the 

weekly Xerox status meeting 

 
 
- Xerox to submit a revised work plan, 

incorporating all elements necessary 
to complete the HE DDI 
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1.5 Performance Metrics 

The metrics included in this section will vary according to project phase and major activity. 

Declining Work Balance  
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Period Actual Work 
Increase 

Scheduled 
Effort  

Decrease in 
Work 
Remaining 

Increase in 
Xerox reported 
Earned Value 

Five Weeks Ago 

7/16/13 Reporting 
Week 

7,636 13,049 716 -3,974 

6/11/13 – 7/16/13 
Reporting Weeks 

31,773 47,406 -4,562 4,046 

Four Weeks Ago 

7/23/13 Reporting 
Week 

5,439 13,565 11,366 0 

6/18/13 – 7/23/13 
Reporting Weeks 

30,382 51,606 6,716 1,836 

Two & Three Weeks Ago (contains information spanning a 2 week period) 

8/6/13 Reporting 
Week 

4,667 avg per 
week (9,333 

since last 
reported) 

11,185 avg 
per week 

(22,370 total 
scheduled) 

-4,068 avg per 
week (-8,135 

since last 
reported) 

0 avg per week 
(0 since last 

reported) 

6/24/13 – 8/6/13 
*Reporting Weeks 

33,704 65,524 1,687 0 

One Weeks Ago 

8/13/13 Reporting 
Week 

4,027 9,807 534 10,218 

7/16/13 – 8/13/13 
Reporting Weeks 

18,799 45,742 3,764 10,218 

This week  

8/20/13 Reporting 
Week 

3,634 10,096 -1,374 682 

7/16/13 – 8/20/13 
Reporting Weeks 

16,994 42,273 -8,975 10,901 

 

The reporting weeks is a span of five weeks due to last reporting period containing two 
weeks of information. 
 
Actual Work Increase is similar to the previous reporting period, at 36% of scheduled 
effort; Work Remaining Decrease has dropped from 5.5% last reporting period to -14% this 
reporting period; and Earned Value Increase has drastically changed from 104% last period 
to 6.75% this period. 
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Schedule Performance Index (SPI) 
 

PK has resumed calculation and reporting of SPI.  The number may vary from Xerox reported 
number based on the following difference in Planned Value measurement: 

 Xerox calculates planned value at the task level while evenly distributing planned hours 
over the lifetime of the task. 

 PK calculates planned value by the hours scheduled to have been completed to date. 
 

PK will be using the earned value calculations reported by Xerox in the SPI calculation. 

  



 

                           Performance Metrics 

 

 

MT MMIS IV&V Monthly Status Report August 21, 2013 27 

 

 Slipped Tasks 
 

Slipped tasks are tasks whose baseline start and/or finish dates have passed. The number of 
slipped tasks has been gradually increasing since the project start. This week slipped tasks 
increased from 527 to 555. The majority of the tasks are slipped due to delays in system testing, 
design, and development. The Xerox slipped task count does not include deliverables or interim 
deliverables. 
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Xerox Functional Area Iterations – Progression and Approval 
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Xerox Collaboration Sessions – Over/Under Scheduling 
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Requirement Elicitation Progress 
 

 
 

There are 15% of the Attachment G requirements that have not yet been discussed in all 
relevant requirements sessions. 
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Gap Identification and Design 
 

 
 

Note: The number (45) at the top of the 8/20/13 column is the count for Future Considerations. 
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System Test Results 
System Testing is currently on hold. Reporting of system test results will resume when testing 
activities resume. 
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System Test Defects 
System Testing is currently on hold. Reporting of defect metrics will resume when testing 
activities resume. 
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Xerox SharePoint – Action Items Log 
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Xerox SharePoint – Issues Log 
 

 
 
 



 

                                                                                                     Performance Metrics 

 

 

MT MMIS IV&V Monthly Status Report August 21, 2013 36 

 

2 - IV&V Status Report 

Activities Since Last Report 

Planned Activity Status Summary of Results 

Participating in the Financial design review (BR/VV), Claims 
Adjudication I-5 design review, and EHR I-5 design review 
sessions and scribing the sessions 

In-progress Sessions are in progress 

Completed review of the Claims Adjudication I-5 Design 
Review, Waiver Design Review, and Managed Care design 
review agendas and supporting meeting materials and 
provided feedback to Xerox 

Complete Multiple review cycles were completed on each set of 
collaboration session materials 

Conducted review of the WBS delivered by Xerox as the 
initial step of their re-planning process, and submitted 
comments to DPHHS 

Complete DPHHS submitted comments to Xerox 

Submitted comments to Xerox on the Data Conversion 
Mapping Specifications for Acuity (CO152) interim 
deliverable 

Complete Comments submitted to Xerox. 

Posted final minutes to the DPHHS SharePoint for the 
Waiver design review and Financial I-5 design review 
collaboration sessions 

Complete Minutes posted to the DPHHS SharePoint 

Participated in the Discuss interface for RVD data meeting 
with DPHHS and Xerox on 8/19/13 

Complete Participated in this meeting 

Participated in the MMIS MMIS DDI Contract Discussion 
with DPHHS on 8/19/13 

Complete Participated in this meeting 

Participated in the CMS status meeting with DPHHS on 
8/19/13 

Complete Participated in this meeting 
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Participated in the Collaborative Interdependencies 
Meeting meeting with DPHHS and Xerox on 8/19/13 

Complete Participated in this meeting 

Participated in the DDI Manager meeting with DPHHS and 
Xerox on 8/20/13 

Complete Participated in this meeting 

Maintained the PK Requirements Traceability Matrix In-progress This is an on-going task. The RTM will be updated after 
each collaboration session and based on discussions 
from informal functional area meetings 

Continued maintenance of the Change Control Board Log 
to track needed changes to the RFP 

In-progress This is an on-going task. 

Finalizing the PK Project work plan On-hold The completion of the PK work plan task is in-progress 
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Obstructions or Barriers  

Obstruction/Barrier Action Needed 

Lack of availability of Health Enterprise Experts for 
collaboration sessions. 

Xerox to provide a knowledgeable Health Enterprise SME for all 
Collaboration Sessions. 

Fragmented delivery and missing traceability of DSDs will 
present challenges in the review of the documents 

Xerox to add User Interface Specification name to the traceability 
in DOORS. 



  

 

 

 

   

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


